| ID | | Task Mode | Task Name | Duration | Start | Finish | Predecessors |
|----|---|-----------|-----------|----------|-------|--------|--------------|
| 1 | | 📌 | Course Start | 0 wks | Tue 29-08-23 | Tue 29-08-23 | |
| 2 | | 📌 | Wk1 - AAR, RACI Matrix, System Bias, Syllabus review | 1 day | Tue 29-08-23 | Tue 29-08-23 | 1 |
| 3 | | 📌 | AAR Discussion | 1 day | Wed 30-08-2 | Wed 30-08-2 | 2 |
| 4 | | 📌 | Wk2 - Stakeholder Analysis, Conger Article on Persuasion | 1 day | Tue 05-09-23 | Tue 05-09-23 | 2 |
| 5 | | 📌 | Persuasion Discussion | 2 days | Wed 06-09-2 | Thu 07-09-23 | 4 |
| 6 | | 📌 | Wk3 - Project Charter, WBS | 1 day | Tue 12-09-23 | Tue 12-09-23 | 4 |
| 7 | | 📌 | Project Charter Discussion | 1 day | Wed 13-09-2 | Wed 13-09-2 | 6 |
| 8 | | 📌 | Wk4 - AOA vs. AON | 1 day | Tue 19-09-23 | Tue 19-09-23 | 6 |
| 9 | | 📌 | Test 1 | 0 wks | Tue 19-09-23 | Tue 19-09-23 | 2 |
| 10 | | 📌 | Graded Discussion 1 | 0 days | Tue 26-09-23 | Tue 26-09-23 | 2,4,6,8 |
| 11 | | 📌 | Wk5 - MS Project, Precedence Diagram, Resource Loading and Glodratt | 1 day | Tue 26-09-23 | Tue 26-09-23 | 8 |
| 12 | | 📌 | Test 2 | 0 wks | Tue 03-10-23 | Tue 03-10-23 | 9,2,4,6,8,11 |
| 13 | | 📌 | Wk7 - Project Lifecycles, Budget, Work Element Costing, Crashing | 1 day? | Tue 10-10-23 | Tue 10-10-23 | 12 |
| 14 | | 📌 | Wk8 - Risk Management, FMEA, Risk Response Plan | 1 day? | Tue 17-10-23 | Tue 17-10-23 | 13 |
| 15 | | 📌 | Graded Discussion 2 | 0 days | Tue 24-10-23 | Tue 24-10-23 | 11,13,14 |
| 16 | | 📌 | Wk9 - Monitor & Control, Earned Va | 1 day? | Tue 24-10-23 | Tue 24-10-23 | 14 |
| 17 | | 📌 | Wk10 - Learning Curve, Probabilistic Time, Stochastic Risk, | 1 day? | Tue 31-10-23 | Tue 31-10-23 | 16 |
| 18 | | 📌 | Wk11 - Broader Context, Closing, Audit, Project Evaluation | 1 day? | Tue 07-11-23 | Tue 07-11-23 | 17 |
| 19 | | 📌 | Graded Discussion 3 | 0 days | Tue 14-11-23 | Tue 14-11-23 | 16,17,18 |
| 20 | | 📌 | Test 3 | 0 days | Tue 14-11-23 | Tue 14-11-23 | 2,4,6,8,11,13,14,1 |
| 21 | | 📌 | Project Scenario | 0 days | Tue 05-12-23 | Tue 05-12-23 | 20,19,9,10,12,15 |
| 22 | | 📌 | Finish | 0 days | Tue 05-12-23 | Tue 05-12-23 | 20,19,21,9,10,12, |

Gantt chart timeline milestones: 29-08, 19-09, 26-09, 03-10, 24-10, 14-11, 14-11, 05-12, 05-12

Legend:

| | | | |
|---|---|---|---|
| Task | | Inactive Milestone ◇ | Start-only ⊏ | Critical Split ·········· |
| Split ············ | | Inactive Summary | Finish-only ⊐ | Progress |
| Milestone ◆ | | Manual Task | External Tasks | Manual Progress |
| Summary | | Duration-only | External Milestone ◇ | Slack |
| Project Summary | | Manual Summary Rollup | Deadline ⬇ | |
| Inactive Task | | Manual Summary | Critical | |

Project: ProjectCharter.mpp
Date: Tue 17-10-23

12

12

| | | | | | | |
|---|---|---|---|---|---|---|
| Project: ProjectCharter.mpp<br>Date: Tue 17-10-23 | Task | | Inactive Milestone | | Start-only | | Critical Split | |
| | Split | | Inactive Summary | | Finish-only | | Progress | |
| | Milestone | ◆ | Manual Task | | External Tasks | | Manual Progress | |
| | Summary | | Duration-only | | External Milestone | ◆ | Slack | |
| | Project Summary | | Manual Summary Rollup | | Deadline | ↓ | | |
| | Inactive Task | | Manual Summary | | Critical | | | |